VIA E-MAIL AND US MAIL

December 7, 2012

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region I
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Reppri for November 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL35 requirements of Administrative Order No. Il CERCLA-02-99-2015
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1).  This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the

task completion through the end of the reporting month and provides an estimate of the timing of future

tasks.

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

= Continued coordination with the USEPA on resolving comments on the Draft Remedial
Investigation Report and the Draft Feasibility Study.
& Based on discussions at a September 11, 2012 meeting with representatives of the USEPA
and the NJDEP, continued with editing of the Draft Feasibility Study (FS); however, final
resolution of comments on the draft FS is still pcnding input from the USEPA.

B. The following documents;'\'ivere submitted to the agencies during the previous month:

# Monthly progress letter report dated November 7, 2012, including an updated project
schedule dated November 1, 2012, ' _

C. The following agency approvals were received during the previous month:
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o None during the reporting period.
The following agency documents and correspondences were reccived during the previous month:
®  None during the reporting period.

Other pertinent communications with the agencies during the previous month:

= None this period
Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following two (2)
months contingent on the ‘USEPA’s schedule for resolving comments on previously submitted
documents: v -

a. Follow up on the final response to comments from thc USEPA on the Draft Remedial
Investigation Report submitted by IES, and after confirmation that the comments have been
resolved, begin preparation of the Final Remedial Investigation Report.

»  Continue work on resolving comments from the USEPA on the Draft Baseline Ecological
Risk Assessment submitted by IES.

8. Continue work on resolving comments from the USEPA on the Draft Feasibility Study
report.

Other information related to the progress of work:
= None during this reporting period.
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations and the treatability study determination process are 100%
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the
USEPA review process. Coordination with the USEPA is ongoing regarding the review process.
The schedule was updated for the October 2012 progress report to provide an additional
approximately two months to conclude the review process, based on the status of coordination
with the Agency. As the time necessary to complete the review process is further defined, the
schedule will be updated accordingly.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:
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» No specific delays are being encountered at this time, and the current schedule reflects the
completion of draft RI and FS reports, as described above. However, resolution of-comments
is pending on the revised Rl and draft FS.

C. Description of efforts méde to mitigate these delays or anticipated delays:
*  None necessary at this time.
4. Funding Mechanism
A. An Irrevocable Letter of Credit No. _1’-224827, issued by JP Morgan Bank effective April 25,
- 2002, and associated Standby Trust Agreement were issied in satisfaction of the financial

assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.
of 1ES, dated April 26, 2002, -

If you or your staff has any questions or coinments, please do not hesitate to contact David McNichol of
IES at 973-628-3355. : Sl

Sincerely,
CORNERSTONE ENVIRONMENTAL GROUP, LLC

e p -
pt . : ;

‘Gary J. Dii’lpi)o, PE.
Manager, Hydrogeology and Remediation

Enclosure L
cc:  S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES : A K. Tolson, Geosyntec
D. Toft, Esq. ‘ M. DeFlaun, Geosyntec
A. Pavelka, NJDEP J. Kubitz, Entrix

R. Lampkin, Ashland
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Figure 1
RIFS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site

1D Name Duration Start Finish 1Q4°08 |Q1'09 {Q2'09 |Q309 {Q4'09 |Q1'10_|Q2°10 {Q3*10 [Q4'10 19111 |Q2'11 1Q3*11 [Q4"11 |Q1'12 [|Q2112 [Q3“2 [Q4'12 {Q113 [Q2'13
. ONDJFMA@TJASONDJFMAMJJASONDJFMAMJJASOND FIMIAM|JIJIAISIOINID{JIF|M[A|M]| |
1 [Site Characterization 358.2 whs Fri 6/101:
204 |Remediai investigation (Ri) Report 562 whis! Fri 775021
205 RVRA Meeting with USEPA i Owks! Fri 5716/08:
06 Prepare Draft Rl Report " dAmons: Wod 577108,
[207 | Baseiine Risk Assessment (RA) 228 wks! T ion 549708,
208 | Prepare Draft Human Health RA (Rl Appendix) 4,34 mons| Mon 5/19/08:
09 Prepare Draft Ecological RA (RI Appendix) 455 mons Mon /19108
10 ‘Submit Draft RA Reports i Owks Fri 10724108,
1 EPA Review of Oraft Ri & RA Reports 35 wks) Wed 9717108
12 EPA Review of Responsa to Comments Submittais : : Fri 213
[213 | USEPA Approval of Of-Sits Diich fion Work Plan " Thu S0
214 | USEPA/ConRail Agreement andor Proceed Without " Fri 1029110]
215 Ofi Site Ditch C ization and Amend RI Report Mon THEAT " Wed 12711
216 USEPA Review of Final Ri and RA Reports Thu 128441 Fri 211113
217 Response to EPA Comments on Final 1 and RA Reports Won Z413; REE
218 X 0 ' Mon 34/13 i
9] ;
0] DCadidsteTechnologies TSR Th 22411
1D Candidate Technologies - Phase | Fri 7/502! Tue 8/6/02 AR .
3 1D Candidate Technoiogies - Phase i Thu i1ART Fn 2210 I
4 Phase i Tech Memo of Candidats Tech Tha 11AR7 Fri 411108
| 225 | "EPAReview of Revised Toch Memo " Thu 708 Tue 1141808
(2267 | RowsoTochicaMamiadin - [ Tostuins) - Fi vzt
227 EPA Review and Approval of Draft Revised Technica! Mon 112408 "Fi212if9
Memorandum .
228 Treatabliity Studles Evaluation & Final Determination Thu 1728100 Thu 1211610 3
235 | e Fri SAAD Tha 2124111
236 USEPA Review and Cormment Fri 8217107 Mon 8118110) X
237 Reponsa to Comments/Updated QGAPP Submitial Toa @17710]  Thu 1174110
238 EPA Approval of GAPP ’ Fi A0, T 24 T1 i
39 [Feasibilty Study (F&) Report " T _Jue 111808, Mon 4813 Feashilty Study (FS) Report
40 RAOs Tue 1272108 RAOSDE
47 | Atematives Screening ) Fri7i2911 )
242 ‘Altematives Screening En 612411 Eem—1
243 Technical Memorandurn, S/ and Soil Washing P 128A09)
244 USEPA Review of Technical Memorandum Thu 1728010 i o |
225 Presentation to USEPA Fatam|.f © NN b
246 DraftFS R ) ! Draft FS Report |
247 Submit Draf EPA Submit Draft
248 ‘Agency Review/Comments ] Fr 201113 Agency Revie 0
249 ES Presentation to USEPA : 0 wks! Fri 2H13] Fri 21113 i g
250 Prepare Final FS § wks! Tue 28/13]  Mon 41813 Prepare Fi
251 Submil Final 8§ Repori : 0 days] Mon 478713, Mon 413 Submit Firfal FS Report ko 4/8!
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